

PROJECT STATUS
Mental Health Re-Procurements and
Mental Health Services Act Workplan Projects

Updated: 6/27/06

REQUEST FOR PROPOSALS (RFP)

CHILDREN'S:

Award Posted May 2 – In Process of Executing Contract

- 1289 Cultural/Language Specific Outpatient Mental Health Services (CY-3)
Award to: Community Research Foundation (CRF)
- 1291 Homeless/Runaway Mental and Behavioral Health Outpatient Services (CY-5.3)
Award to: San Diego Youth & Community Services (SDYCS)

Award Posted May 12 – In Process of Executing Contract

- 1292 Early Childhood Mental Health Services (CY-6)
Award to: Palomar Family Counseling Service

Award Posted May 12 – In Contract Negotiation

- 1290 Short-term Medication Management Clinic (CY-5.1)
Award to: San Diego Unified School District

Award Posted June 23 – In Contract Negotiation

- 1371 Family/Youth Peer Support Services (CY-2.2)
Award to: San Diego Youth & Community Services (SDYCS)
- 1372 Family and Youth Information and Education Program (CY-2.1)
Award to: Family & Youth Roundtable of San Diego County

Closed May 30 – In Source Selection Process

- 1443 Mental Health Services to Children & Youth in Placement; Placement Stabilization Services (CY-8)

Closed June 7 – In Source Selection Process

- 1444 Wraparound Services with Medication Support (CY-7)

Closed June 2 – In Source Selection Process

- 1448 Children's Walk-in Assessment Center and Mobile Assessment Team, North County (CY-4.2 & ALL-8)

ADULT:

Award Posted May 31 – In Contract Negotiation

- 1245 North County Traditional Case Management and MHSA Homeless Integrated Services and Supported Housing with Assertive Community Treatment (ACT) Team Services for North County Adults Who Are Homeless
Award to: Mental Health Systems, Inc.
- 1247 Adult Mental Health Homeless Integrated Services and Supported Housing with ACT Team Services for Central/North Central Region Adults Who Are Homeless
Award to: Community Research Foundation
- 1248 Adult Mental Health ACT Team Services and Transition Team Intensive Case Management Services
Award to: Telecare Corporation
- 1249 Adult Mental Health Justice Integrated Services and Supported Housing with ACT Team Services (Full Service Partnership)
Award to: Mental Health Systems, Inc.

Closed March 15 – In Best and Final Offer Process

- 1246 Adult Mental Health Payee Case Management Services and Case Management Flexible Fund Management

PROJECT STATUS
Mental Health Re-Procurements and
Mental Health Services Act Workplan Projects

Updated: 6/27/06

ADULT/TRANSITIONAL AGE YOUTH/OLDER ADULT:

Closed April 4 – In Source Selection Process

1259 BPSR Wellness Recovery Center in North Central Including MH Services and Transitional Aged Youth and Adult/Older Adult Outpatient Expansion

Award Posted June 19 – In Contract Negotiation

1256 Adult Mental Health Bio-Psychosocial Rehabilitation (BPSR) Wellness Recovery Center for the Central Region

Award to: Community Research Foundation

1257 Walk-in Clinic with Mental Health Services Act (MHSA) Adult Outpatient Expansion; Homeless Clubhouse Program with MHSA Clubhouse Expansion

Award to: Community Research Foundation

Award Posted May 16 – In Contract Negotiation

1258 Co-occurring Disorder Program: MH Clubhouse with MHSA Clubhouse Expansion; Peer-to Peer Telephone Support Service

Award to: UCSD, Department of Psychiatry

1260 Southeast Clinic with Adult Outpatient Expansion

Award to: Family Health Centers of San Diego

Due June 28 – RFP Re-Issued

1261 BPSR Wellness Recovery Center in Southeast Central Region Including MHSA Transitional Aged Youth and Adult/Older Adult Outpatient Expansion and Clubhouse program with MHSA Clubhouse Expansion

Closed June 2 – In Source Selection Process

1314 [*Case Management Component*] Older Adult Mental Health traditional and Institutional Case Management and Mental Health Services Act Integrated Services with Supported Housing and ACT Team Services (Full Service Partnership) and Senior Mobile Outreach Teams (OA-1 & OA-2)

Pending – Re-Issue Planned for September (No Proposals received)

Pend [*Originally 1314, Integrated Services and Mobile Outreach Component*] Older Adult Mental Health traditional and Institutional Case Management and Mental Health Services Act Integrated Services with Supported Housing and ACT Team Services (Full Service Partnership) and Senior Mobile Outreach Teams (OA-1 & OA-2)

Closed May 25 – In Source Selection Process

1347 Adult Mental Health BPSR Wellness Recovery Center and Clubhouse with MHSA Adult and Transitional Aged Youth (TAY) Service Expansion – North Coastal Region

1348 Adult Mental Health BPSR Wellness Recovery Centers and Clubhouse with MHSA Adult and Transitional Aged Youth (TAY) Service Expansion – North Inland Region

Award Posted June 23 – In Contract Negotiation

1399 Integrated Services/Supported Housing and Clubhouse/Peer Support Services (TAY-1 & TAY-2)

Award to: Providence Community Services

Due August 4 – RFP Re-Issued

1401 Dual Diagnosis Treatment Program (TAY-3)

PROJECT STATUS
Mental Health Re-Procurements and
Mental Health Services Act Workplan Projects

Updated: 6/27/06

Closed May 31 – In Source Selection Process

1426 Adult Consumer Liaison (AS-7)

On Hold – Pending Re-Issue (No Proposals received)

1449 Adult/Older Adult Walk-in Assessment Center, North County (ALL-3)

Closed May 26 – In Source Selection Process

1450 Supported Employment Services (A-6)

1451 Family Education Services (A-4)

1452 Client Operated Peer Support Services (A-3)

ALL AGE GROUPS:

Closed May 15 – In Source Selection Process

1424 Services for Victims of Trauma and Torture (ALL-2)

Closed May 19 – In Source Selection Process

1425 Services for the Deaf and Hard of Hearing (ALL-1)

ADMINISTRATIVE SERVICES:

Closed May 10 – In Source Selection Process

1415 Consultant – Housing/Capital Facilities Advisor (AS-4)

On Hold – Pending Re-Issue (No Proposals received)

1439 Consultant – Community Education Coordinator (AS-6)

Due July 5

1453 AMHS Data Analysis & Performance Monitoring (AS-1)

PROJECT STATUS

Mental Health Re-Procurements and Mental Health Services Act Workplan Projects

Updated: 6/27/06

AMENDMENTS

Scheduled for May-June Implementation

- CY-1 School/Home Based Services; 18 Contracts, 39 Programs
Status: Negotiations completed. 23 Program Amendments Executed.
- CY-5.2 Outpatient Court Schools and Outreach; 1 Contract, 1 Program (CRF)
Status: *Completed. Amendment Executed 6/22/06.*
- A-5 Clubhouse Enhance and Expand with Employment Services; 2 Contracts, 4 Clubhouses
Status: Negotiations completed. Pending final budgets & contract documents.

Scheduled for July Implementation

- TAY-4 Enhanced Outpatient Mental Health Services; 3 Contracts, 5 Programs
Status: Negotiations completed. 1 Program Amendment Executed.
- A-8 Enhanced Outpatient Mental Health Services; 2 Contracts, 3 Programs
Status: Negotiations completed. Pending final budgets & contract documents.
- AS-2 CMHS Data Services Expansion; 1 Contract, 1 Program (Children's Hospital – CASRC)
Status: Negotiations in process.

Scheduled for September Completion

- AS-3 Administrative Services Organization Services Expansion; United Behavioral Health
Status: Contractor participating in review of MHSA CSS requirements. Completion pending implementation of Workplans.

SOLE SOURCE

Scheduled for June Implementation

- ALL-4 Mental Health & Primary Care Services Expansion; California Council of Community Clinics
Status: Negotiations in process.

Scheduled for July Implementation

- A-5 Clubhouse Enhance and Expand with Employment Services; 2 Contracts, 2 Clubhouses
Status: Negotiations completed. Pending final budgets & contract documents.
- AS-7 Children & Youth – Consumer Family Liaison; Family and Youth Round Table
Status: *Completed. Contract executed 5/19/06.*
- OT-2.2 Breaking Down Barriers; CA Mental Health Association
Status: Negotiations completed. Pending final budgets & contract documents.

OTHER

Implemented May

- OT-2.1 Psycho-Educational Radio Segments; HHS Project
Status: 4 segments completed May 2006. Scheduling 8 segments for completion by December 2006.

Scheduled for July Implementation

- AS-5 Information Technology Advisor; Work Order with County IT provider
Status: Pending scheduling with new County IT provider.
- OT-1.2 Technical Enhancements: Telepsychiatry & MIS Software; Work Orders with County IT provider
Status: Pending scheduling with new County IT provider and completion of MIS procurement process.
- OT-1.3 Training Room; Work Order with County IT provider
Status: Pending scheduling with new County IT provider.